COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2003

ESTI MATE SUMVARY 09: 10: 13
CONTI D C13733 ESTI MATE NO. 0010 PROG SPEC YR 2002
PCN: 13733-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 153.0 DAYS TIME ALLOW 234 WORK DAYS
SH 16 to Acadeny Bl vd PERCENT TIME:  65.38 ORI G TIME ALLOW 220 WORK DAYS
PROJIECT NO. NH 0851-005
SH 16 to Acadeny Bl vd.
NAVE OF ROAD: SH 85
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
ROCKY MOUNTAI N MATERI ALS & ASPHALT, | NC. PAY PERI OD ENDI NG 07/ 31/ 2003 DATE TI ME STARTED 08/28/2002
1910 RAND AVE. DATE LET 06/ 20/ 2002 DATE WORK BEGAN 10/ 01/ 2002
DATE AWARDED 06/ 26/ 2002 DATE TI ME STOPPED 12/24/2003
DATE CONTRACT EXECUTED  07/19/2002 DATE ACCEPTED 12/ 24/ 2003
COLORADO SPRI NGS CO 80905 719- 473- 3100 DATE NOTI CE TO PROCEED 08/ 28/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,456, 806. 41 PARTI Cl PATI NG $ 1,582, 162.59 $ 268, 065. 20
AWARD PROJECT AM: $ 2,250, 209. 34 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 64. 40% TOTAL EARNI NGS 1,582, 162. 59 268, 065. 20
FUNDS AVAI LABLE: $ 874, 643. 82 STOCKPI LED MATERI ALS 9, 631. 20 -251.26
GROSS EARNI NGS 1,591, 793. 79 267,813.94
TOTAL CLAI VB $ 0. 00 RETAI NAGE -13,570. 89 -2,928.71
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1,578, 222. 90 264, 885. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1,578, 222. 90 264, 885. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 264, 885. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13733-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT NH 0851-005 ESTI MATE NGO 0010 09: 10: 13

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00001 REMWAL OF STRUCTURE 7.000 5. 000
EACH 2.000 1,520. 00
760. 00000 7.000 5, 320. 00
0010 202-00035 REMVAL OF Pl PE 1, 176. 000 883. 000
LF 265. 000 3, 180. 00
12. 00000 1, 148. 000 13, 776. 00
0015 202-00090 REMOVAL OF DELI NEATOR 50. 000 33. 000
EACH 0. 000 0. 00
12. 00000 33. 000 396. 00
0020 202-00203 REMOVAL OF CURB AND GUTTER 2, 260. 500 2,236. 500
LF 0. 000 0.00
2..80000 2,236. 500 6, 262. 20
0025 202-00210 REMOVAL OF CONCRETE PAVENMENT 18, 837. 000 5, 569. 000
sy 0. 000 0. 00
2. 15000 5, 569. 000 11,973.35
0030 202-00220 *REMOVAL OF ASPHALT MAT 23, 313. 000 22, 518. 000
sy 509. 000 254, 50
0. 50000 23, 027. 000 11, 513. 50
0035 202-00250 *REMOVAL OF PAVEMENT MARKI NG 14, 699. 000 4,987.000
SF 0. 000 0. 00
1. 65000 4, 987. 000 8, 228. 55
0040 202-00810 REMWAL OF GROUND S| GN 32. 000 13.000
EACH 2.000 200. 00
100. 00000 15. 000 1, 500. 00
0045 202-00828 *REMOVAL OF TRAFFIC S| GNAL EQUI PNENT 1. 000 0. 500
Ls 0. 000 0. 00
9, 600. 00000 0. 500 4, 800. 00
0050 202-01130 REMOVAL OF GUARDRAIL TYPE 3 190. 000 190. 000
LF 0. 000 0.00
10. 00000 190. 000 1, 900. 00
0055 202-01300 REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0. 000 0. 00
250. 00000 4.000 1, 000. 00



CONTI D: C13733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13733-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: NH 0851- 005 ESTI MATE NO 0010 09:10: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00060  EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 29, 942. 000 21, 687. 000
cy 8, 189. 000 83, 118. 35
10. 15000 29, 876. 000 303, 241. 40
0065 203-00100  MJICK EXCAVATI ON 1, 685. 000 778. 000
cy 907. 000 7, 256. 00
8. 00000 1, 685. 000 13, 480. 00
0070 203-01100 PROOF ROLLING 80. 000 12. 500
HOUR 1. 000 75. 00
75. 00000 13. 500 1,012. 50
0075 203-01500  BLADI NG 81.720 0. 000
HOUR 4. 000 400. 00
100. 00000 4. 000 400. 00
0080 203-01550  DQZI NG 80. 000 0. 000
HOUR 4. 000 440. 00
110. 00000 4. 000 440. 00
0085 203-01597  POTHOLI NG 190. 000 23. 500
HOUR 0. 000 0. 00
140. 00000 23. 500 3, 290. 00
0090 206-00000  STRUCTURE EXCAVATI ON 2,117. 000 1, 523. 000
cy 590. 000 5, 900. 00
10. 00000 2,113. 000 21, 130. 00
0095 206-00100  STRUCTURE BACKFI LL (CLASS 1) 568. 000 568. 000
cy 0. 000 0. 00
20. 00000 568. 000 11, 360. 00
0100 207-00205 TOPSO L 2, 004. 000 0. 000
cy 0. 000 0. 00
9. 00000 0. 000 0. 00
0105 208-00011  EROSI ON BALES (VWEED FREE) 100. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0110 208-00020  SILT FENCE 2,500. 000 245. 000
LF 0. 000 0.00
2. 00000 245. 000 490. 00



CONTI D: C13733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13733-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: NH 0851- 005 ESTI MATE NO 0010 09:10: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 700
LS 0. 100 300. 00
3, 000. 00000 0. 800 2, 400. 00
0120 210-00760 *RESET LUM NAI RE 4. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0125 210-00810 RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0130 210-00860 *RESET PEDESTRI AN PUSH BUTTON 8. 000 0. 000
EACH 0. 000 0. 00
67. 00000 0. 000 0. 00
0135 210-00865 *RESET PEDESTRI AN S| GNAL HEAD 8. 000 0. 000
EACH 0. 000 0.00
210. 00000 0. 000 0. 00
0140 212-00006  *SEEDI NG ( NATI VE) 3.700 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0145 213-00002 *MUILCHI NG (WEED FREE HAY) 3.700 0. 000
ACRE 0. 000 0.00
600. 00000 0. 000 0. 00
0150 213-00061  *MJILCH TACKI FI ER 555. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0155 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 147. 920 22.970
TON 16. 030 1, 603. 00
100. 00000 39. 000 3, 900. 00
0160 403-33741  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 8, 725. 850 6, 236. 430
TON 222. 690 7,048. 14
31. 65000 6, 459. 120 204, 431. 15
0165 403-33751  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 3, 651. 000 0. 000
TON 0. 000 0.00
38. 90000 0. 000 0. 00



CONTI D: C13733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13733-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: NH 0851- 005 ESTI MATE NO 0010 09:10: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 8, 390. 000 1, 428. 500
GAL 322.500 403. 13
1. 25000 1, 751. 000 2,188.75
0175 412-00600 *CONCRETE PAVEMENT (6 | NCH) 458. 000 144. 000
5% 43. 000 1, 849. 00
43. 00000 187. 000 8, 041. 00
0180 503-00036  *DRILLED CAI SSON (36 | NCH) 28. 000 14. 000
LF 0. 000 0. 00
190. 00000 14. 000 2, 660. 00
0185 503-00042  *DRILLED CAI SSON (42 | NCH) 34. 000 33.330
LF 0. 000 0. 00
260. 00000 33.330 8, 665. 80
0190 506-00209 RIPRAP (9 | NCH) 107. 800 0. 000
cy 0. 000 0. 00
40. 00000 0. 000 0. 00
0195 514-00200 PEDESTRI AN RAI LI NG ( STEEL) 40. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 601-03030 *CONCRETE CLASS D (BOX CULVERT) 224. 000 224. 000
cy 0. 000 0. 00
280. 00000 224. 000 62, 720. 00
0205 602-00000 *REI NFORCI NG STEEL 54, 544. 000 54, 544. 000
LB 0. 000 0. 00
0. 56000 54, 544. 000 30, 544. 64
0205 MATERI AL ALLOMNCE REI NFORCI NG STEEL CBC 948. 151
LB -948. 151 -251. 26
0. 26500 0. 000 0. 00
0210 603-01240 24 | NCH REI NFORCED CONCRETE Pl PE 0. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0215 603-01300 30 | NCH REI NFORCED CONCRETE Pl PE 2, 966. 000 1, 801. 000
LF 1, 153. 000 64, 568. 00
56. 00000 2, 954. 000 165, 424. 00



CONTI D C13733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13733-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: NH 0851- 005 ESTI MATE NO 0010 09: 10: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0.00
0225 603-05030 30 I NCH REI NFORCED CONCRETE END SECTI ON 7.000 7.000
EACH 0. 000 0.00
1, 091. 00000 7.000 7,637.00
0230 603-10240 24 | NCH CORRUGATED STEEL PI PE 90. 500 90. 500
LF 0. 000 0. 00
43. 00000 90. 500 3,891.50
0235 603-30024 24 I NCH STEEL END SECTI ON 3. 000 3. 000
EACH 0. 000 0.00
465. 00000 3. 000 1, 395. 00
0240 604-00305 *INLET TYPE C (5 FOOT) 1.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
0245 604-19110 *INLET TYPE R L 5 (10 FOOT) 5. 000 1.000
EACH 2.000 8, 000. 00
4, 000. 00000 3. 000 12, 000. 00
0250 604-19210 *INLET TYPE R L 10 (10 FOQT) 1.000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0.00
0255 608- 00000 * CONCRETE  SI DEWALK 1, 491. 000 708. 330
5% 275. 000 5,912.50
21. 50000 983. 330 21,141. 60
0260 608-00010 * CONCRETE CURB RAMWP 102. 500 75.500
SY 0. 000 0. 00
46. 00000 75.500 3,473.00
0265 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I|-B) 3, 519. 000 518. 000
LF 630. 000 5, 040. 00
8. 00000 1,148. 000 9, 184. 00
0270 609-21020 *CURB AND GUTTER TYPE 2 (SECTION Il -B) 3, 451. 840 2, 140. 840
LF 155. 500 1, 430. 60

9. 20000 2,296. 340 21,126. 33



CONTI D: C13733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13733-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: NH 0851- 005 ESTI MATE NO 0010 09:10: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 14, 933. 000 1, 028. 000
SF 3, 491. 000 16, 407. 70
4. 70000 4,519. 000 21, 239. 30
0280 612-00001  *DELI NEATOR (TYPE I) 106. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0285 612-00002  *DELI NEATOR (TYPE I1) 117. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0. 00
0290 612-00003  *DELI NEATOR (TYPE I11) 9. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0295 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 2, 850. 000 250. 000
LF 865. 000 6, 920. 00
8. 00000 1, 115. 000 8, 920. 00
0300 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 982. 000 323. 000
LF 210. 000 2, 457. 00
11. 70000 533. 000 6, 236. 10
0305 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
13, 400. 00000 0. 000 0. 00
0310 613-30400  *LI GHT STANDARD ALUM NUM (40 FOOT) 8. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0310 MATERI AL ALLOMNCE LI GHT STD ALUM (40FT) STOCKPI LE 8. 000
EACH 0. 000 0.00
998. 90000 8. 000 7,991. 20
0315 613-40000 *CONCRETE FOUNDATI ON PAD 8. 000 0. 000
EACH 4. 000 3, 200. 00
800. 00000 4. 000 3, 200. 00
0320 613-70400  *LUM NAI RE HI GH PRESSURE SCODI UM (400 WATT) 12. 000 4. 000
EACH 0. 000 0.00
480. 00000 4. 000 1, 920. 00



CONTI D: C13733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13733-BID ESTI MATE RUN
PRQJECT: NH 0851- 005 ESTI MATE NO. 0010
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 MATERI AL ALLOWANCE LUM N HPS (400 W STOCKPI LE 0. 000
EACH 0. 000 0.00
205. 00000 0. 000 0. 00
0320 MATERI AL ALLOWANCE LUM N HPS (400 W STOCKPI LE 8. 000
EACH 0. 000 0.00
205. 00000 8. 000 1, 640. 00
0325 613-80290 *STORAGE BATTERY SYSTEM 1. 000 1. 000
LS 0. 000 0.00
3, 200. 00000 1. 000 3, 200. 00
0330 614-00011  *SI GN PANEL (CLASS I) 268. 900 0. 000
SF 0. 000 0.00
20. 00000 0. 000 0. 00
0335 614-00012 *SIGN PANEL (CLASS I1) 79. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0340 614-00013  *SIGN PANEL (CLASS I11) 18. 000 0. 000
SF 0. 000 0.00
50. 00000 0. 000 0. 00
0345 614-01502  *STEEL SI GN SUPPORT (2- 1 NCH ROUND) (POST & SOCKET) 335. 500 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0350 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 114. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0355 614-70117 *PEDESTRI AN S| GNAL FACE (16) 8. 000 6. 000
EACH 0. 000 0.00
620. 00000 6. 000 3, 720. 00
0355 MATERI AL ALLOWANCE PED SI G FACE (16) 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0360 614-70336 *TRAFFIC S| GNAL FACE (12-12-12) 27.000 13. 000
EACH 0. 000 0.00
720. 00000 13. 000 9, 360. 00



CONTI D: C13733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13733-BI D ESTI MATE RUN
PRQJECT: NH 0851-005 ESTI MATE NO 0010
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0360 MATERI AL ALLOMNCE TRAF SI G FACE (12-12-12) 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0. 00
0365 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 6. 000 3.000
EACH 0. 000 0. 00
990. 00000 3. 000 2, 970. 00
0365 MATERI AL ALLOMNCE TRAF SI G FACE (12-12-12-12-12) 0. 000
EACH 0. 000 0.00
775. 00000 0. 000 0. 00
0370 614-72860 *PEDESTRI AN PUSH BUTTON 8. 000 3. 000
EACH 0. 000 0. 00
125. 00000 3. 000 375. 00
0370 MATERI AL ALLOMNCE PED PUSH BUTTON 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0375 614-72886  *I NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 4. 000 4. 000
EACH 0. 000 0. 00
8, 000. 00000 4. 000 32, 000. 00
0380 614-72890 *SPAN W RE CABLE 650. 000 650. 000
LF 0. 000 0.00
5. 60000 650. 000 3, 640. 00
0385 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 4. 000 0. 000
EACH 0. 000 0. 00
15, 450. 00000 0. 000 0. 00
0385 MATERI AL ALLOMNCE TRAFFI C SI GNAL- LI GHT POLE STEEL 0. 000
EACH 0. 000 0.00
10, 880. 00000 0. 000 0. 00
0390 614-85366 *TRAFFI C SI GNAL- LI GHT SPAN W RE POLE (16 | NCH) 4. 000 3. 000
EACH 0. 000 0. 00
2, 540. 00000 3. 000 7, 620. 00
0395 614-86240 *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 1. 000 1. 000
EACH 0. 000 0.00
19, 550. 00000 1. 000 19, 550. 00



CONTI D: C13733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13733-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: NH 0851- 005 ESTI MATE NO 0010 09:10: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0400 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 0.728
LS 0.121 5,172.75
42, 750. 00000 0.849 36, 294. 75
0405 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
198, 000. 00000 1. 000 198, 000. 00
0410 627-00001  * PAVEMENT MARKI NG PAI NT 287.000 165. 000
GAL 0. 000 0.00
50. 00000 165. 000 8, 250. 00
0415 627-00005  *EPOXY PAVEMENT MARKI NG 132. 000 0. 000
GAL 0. 000 0. 00
76. 00000 0. 000 0. 00
0420 627-30405  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 1, 135. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
15. 50000 0. 000 0. 00
0425 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 701. 000 0. 000
LI NE
) SF 0. 000 0. 00
13. 10000 0. 000 0. 00
0430 630-00000 *FLAGG NG 4, 046. 500 2, 097. 000
HOUR 764. 500 12, 767. 15
16. 70000 2, 861. 500 47,787.05
0435 630-00007 *TRAFFI C CONTROL | NSPECTI ON 210. 000 123. 000
DAY 9. 000 702. 00
78. 00000 132. 000 10, 296. 00
0440 630-00012  *TRAFFI C CONTROL MANAGEMENT 249. 000 157. 000
DAY 19. 000 8, 132. 00
428. 00000 176. 000 75, 328. 00
0445 630-80337  *BARRI CADE (TYPE 3 M C) (TEMPORARY) 10. 000 5. 000
EACH 0. 000 0. 00
250. 00000 5. 000 1, 250. 00
0450 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 24. 000 10. 000
EACH 0. 000 0.00
78. 00000 10. 000 780. 00



CONTI D: C13733

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 13733-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: NH 0851- 005 ESTI MATE NO 0010 09:10: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0455 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 28. 000 12. 000
EACH 0. 000 0.00
100. 00000 12. 000 1, 200. 00
0460 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 2.000
EACH 0. 000 0. 00
123. 00000 2.000 246. 00
0465 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 193. 500 96. 750
SF 0. 000 0.00
14. 00000 96. 750 1, 354. 50
0470 630-80355  *PORTABLE MESSAGE SI GN PANEL 3. 000 1.500
EACH 0. 000 0. 00
5, 335. 00000 1. 500 8, 002. 50
0475 630-80360  *DRUM CHANNELI ZI NG DEVI CE 219. 000 109. 500
EACH 0. 000 0.00
56. 00000 109. 500 6, 132. 00
0480 630-80370 CONCRETE BARRI ER ( TEMPORARY) 470. 000 235. 000
LF 0. 000 0. 00
25. 00000 235. 000 5, 875. 00
0485 630-80380  *TRAFFI C CONE 150. 000 25. 000
EACH 0. 000 0.00
6. 00000 25. 000 150. 00
0490 630-85115  *| MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 1. 000 0. 500
EACH 0. 000 0. 00
4, 250. 00000 0.500 2,125. 00
0495 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0500 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13733-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: NH 0851- 005 ESTI MATE NO 0010 09: 10: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0510 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 14, 581. 780 0. 000
F A 5, 222. 250 5,222. 25
1. 00000 5, 222. 250 5,222.25
0515 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0520 700-70035 F/ A SMOOTHNESS | NCENTI VE 508. 390 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0525 700-70100 F/ A RELOCATE GAS LI NES 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0530 700-70190 F/ A ELECTRI C SERVI CE POVER TO LI GHTI NG 4,990. 880 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0535 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0595 613-00301 3 IN ELEC COND (JACKED) [3 | NCH PLASTI C Pl PE BORED 175. 000 175. 000
UNDER FONTAI NE FOR 25 PAIR LI NE.
LF 0. 000 0.00
24.57000 175. 000 4,299. 75
0600 420-00000 GEOVEMBRANE [30 M L GEOMEMBRANE TO COVER TOP SLAB OF 251. 000 251. 000
CBC.
sy 0. 000 0.00
6. 00000 251. 000 1, 506. 00
0605 603-15042 42 IN EQUIV CSPA [ ANGLED 27X45 | NCH CSPA SECTI ON FOR 8. 000 8. 000
CBC.
LF 0. 000 0.00
317. 50000 8. 000 2, 540. 00
0610 503-00018 DRILLED CAI SSON (18 IN) CAl SSONS FOR THE PEDESTRI AN 16. 330 0. 000
RAI LI NG,
LF 0. 000 0.00
136. 87500 0. 000 0. 00
0615 609-20010 CURB TY 2 B CURB TO CATCH SLOPES BEHI ND S| DEWALK. 507. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00



CONTI D: C13733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13733-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: NH 0851- 005 ESTI MATE NO 0010 09: 10: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0620 420-00130 GEOTEXTILE (SEPARATOR) (CL A) FABRI C | NSTALLED TO 6, 460. 000 3, 142. 000
STABI LI ZE SOFT AREAS.
5% 3, 318. 000 6, 138. 30
1. 85000 6, 460. 000 11, 951. 00
0625 900- 00006 ADDED | TEM (DOLLAR)/ NEW HBP M X DESI GNS. 1. 000 1. 000
DOL 0. 000 0.00
7, 000. 00000 1. 000 7, 000. 00
0630 900- 00014  ADDED | TEM (LUMP SUM/ ADDED ASPHALT CEMENT FOR NEW 0. 890 0. 252
M X DESI GNS
LS 0.150 1, 020. 00
6, 800. 00000 0. 402 2,733. 60
0635 613-00201 2 I N ELEC COND (JACKED) 275. 000 0. 000
LF 0. 000 0.00
24. 00000 0. 000 0. 00
0640 625-00001  CONST SURVEYI NG ( HOUR) 4. 000 0. 000
HOUR 4. 000 400. 00
100. 00000 4. 000 400. 00
0645 619-50240 3 |IN PLASTI C Pl PE EXTENSI ON FROM WATER PUVP HOUSE TO 20. 000 0. 000
I NLET 389
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0650 614-72875 LOOP DETECT W RE PLACED EAST LEFT TURN AT SECURI TY 487.500 0. 000
BLVD.
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0655 216-00041 SO L RETEN BLANKET (S/C) 324.000 0. 000
sy 0. 000 0.00
2.50000 0. 000 0. 00
0660 206-01010 BED COURSE MATL 86. 400 0. 000
TON 0. 000 0.00
25. 00000 0. 000 0. 00
0665 212-00047 SO L PREPARATI ON ( SPEC) 0.121 0. 000
ACRE 0. 000 0.00
17, 725. 00000 0. 000 0.00
0670 623-09900  SPRINKLER SYSTEM 1. 000 0. 000
LS 0. 000 0.00
4,070. 01000 0. 000 0. 00



CONTI D: C13733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 13733-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: NH 0851- 005 ESTI MATE NO 0010 09:10: 13

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0675 212-00050 SOD 5, 065. 000 0. 000
SF 0. 000 0.00
0. 44849 0. 000 0. 00
0680 900-00006  ADDED | TEM (DOLLAR)/ RELOCATE TRAFFI C CONTROL CABI NET 1. 000 0. 000
DOL 0. 000 0. 00
3, 070. 50000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,429,478.18%  266,786.11%$ 1,564, 642. 27
CAT NO0300 STRUCTURE
0550 206-00000  STRUCTURE EXCAVATI ON 0. 000 0. 000
cy 0. 000 0. 00
10. 00000 0. 000 0. 00
0555 206-00100  STRUCTURE BACKFILL (CLASS 1) 0. 000 0. 000
cy 0. 000 0. 00
20. 00000 0. 000 0. 00
0560 506-00224 RIPRAP (24 | NCH) 0. 000 0. 000
cy 0. 000 0. 00
35. 00000 0. 000 0. 00
0565 601-03050 *CONCRETE CLASS D (WALL) 0. 000 0. 000
cy 0. 000 0. 00
280. 00000 0. 000 0. 00
0570 602-00000 *REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
0. 56000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 0.00$% 0.00$% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0575 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0580 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
0585 620-00020  SANI TARY FACI LI TY 2. 000 1. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 2.000 2, 000. 00
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CONTI D: C13733
PCN: 13733-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: NH 0851- 005 ESTI MATE NO 0010 09:10: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0590 700-70220 F/ A PHONE SERVI CE 328.230 123. 680
FA 27. 830 27.83
1. 00000 151. 510 151. 51
CAT 0400  CURRENT AMT $ 27,328.23% 1,027.83$ 27,151.51

PRQJECT TOTAL CURRENT AMI $ 2,456, 806.41 %

267,813.94 % 1,591, 793.78



